
ID Task Name Calendar Days
0 FY 2016 PHR PFFP Update 285 days

1 1 INITIATION PHASE 90 days

2 1.1 Request Project/Cost Info from City Departments 60 days

3 1.2 Finalize Project/Cost Info from City Departments 30 days

4 2 ANALYSIS PHASE 45 days

5 2.1 Update Development Schedule 15 days

6 2.2 Prepare Draft Cash Flow 15 days

7 2.3 Prepare Draft PFFP 15 days

8 2.4 Internal Review of Draft PFFP 30 days

9 3 REVIEW PHASE 96 days

10 3.1 Community Planning Group (CPG) Introduction 1 day

11 3.2 CPG Subcommittee Working Meetings* 60 days

12 3.3 CPG Recommendation 1 day

13 3.4 City Interdepartmental Review (e1472) 30 days

14 4 APPROVAL PHASE 35 days

15 4.1 Infrastructure Committee 1 day

16 4.2 1st City Council Hearing 1 day

17 4.3 2nd City Council Hearing 1 day

18 4.4 Mayoral Approval** 1 day
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FY 2016 PACIFIC HIGHLANDS RANCH PUBLIC FACILITIES FINANCING PLAN
13 MONTH TIMELINE

*Assumes 3 CPG Subcommittee working meetings.
*New FBA rates effective 60 days after final passage.

Planning Department
Facilities Financing Section

Project: FY 2016 PHR PFFP Update
Date: Tue 10/14/14


